



**ROCHESTER SCHOOLS MODERNIZATION
PROGRAM PHASE III
DESIGN SERVICES FOR A PHASE 3D PROJECT
Douglass Campus (Project # 109-025)
ADDENDUM #1**

**Prepared by
Rochester Joint Schools Construction Board (RJSCB)
27 May 2025**

The Request for Proposals dated 13 May 2025 is amended, clarified, and modified as follows.

ITEM 1-1:

Question: What is the anticipated submission date for each project?

Answer: See the attached design schedules for each project.

ITEM 1-2:

Question: How long is the anticipated review period by SED for each project?

Answer: Six (6) weeks from receipt is planned.

ITEM 1-3:

Question: Does the design process pause during each estimating period? Or do the design activities link together on the schedule? i.e., is "Submit Schematic Design" directly linked to "Submit 25% Documents" (6 weeks later) or does the 6 weeks follow after the submission of the "SD Detailed Cost Estimate"? (see attached schedule where I assume that the design process does not stop during estimating)

Answer: For each stage of design, refinements to design drawings and specifications will likely take place during the time while an estimate is completed by the Architect and Construction Manager (CM). Once the estimate is reconciled between them, a design document submission is made to NYSED, containing the estimate. The legislation indicates that design should not proceed until approval of the current stage has been given by SED. Discussions with SED are ongoing relative to the time needed by them to review / approve a given stage of design.

ITEM 1-4:

Question: How long is the anticipated Bid period for each project? (from the time the documents are issued for bid to the time they are due).

Answer: Seven (7) weeks has been allowed from issuance to recommendation of award. The Bid period will be from 4-5 weeks.

ITEM 1-5:

Question: For Both Projects – When the durations provided in the RFP are put into a Gantt Chart and projected out there appears to be a large gap in time between the "100% Complete CDs Detailed Cost

Estimate” and the “SED Final Commissioner Approval Date” (approximately 15 months) – am I correctly understanding the timeline?

Answer: See attached preliminary design schedules for East and Douglass.

ITEM 1-6:

The Fixtures Furniture & Equipment (FF&E) budget for Douglass is \$1.4M

The Douglass budget breakdown is as follows:

- GC: \$ 34.5M
- MEP: \$ 20.6M
- Site: \$ 2.4M

ITEM 1-7:

Sign-in sheets for Douglass and East walk-throughs are attached.

END OF ADDENDUM #1

RSMP Phase 3d

Frederick Douglass Campus

Name	Company	Email Address
1 BRIAN BEACHNER	LECHASE CONSTRUCTION	brian.beachner@leCHASE.com
2 SARAH BALD	BXZ ARCHITECTURE	sbald@bxzarchitecture.com
3 JUSTINA ZIFCHOCK	WATTS ARCHITECTS + ENGINEERS	jzifchock@watts-ae.com
4 Allison Shannon	ashannon SWBR	ashannon@swbr.com
5 Tom Renauto	BCL	trrenauto@buffalobconstruct.com
6 Ben Lynk Collins	SWBR	bcollins@swbr.com
7 STEVE REBHOLZ	SWBR	srebholz@swbr.com
8 Patrick KIRSCH	DCI	PKIRSCH@DCI-TEAM.COM
9 Mark Bollin	Pike	mbollin@pikecs.com
10 LEE CURTIS	PIKE	CURTLE@PIKECS.COM
11 CRAIG JENSEN	CJS ARCHITECTS	CJENSEN@CJSARCHITECTS.COM
12 MICHAEL SHORT	PDG	mshort@POPPIDESIGNGROUP.COM
13 Daniel Luccetti	PDG	dluccetti@POPPIgroup.com
14 Ted Mountain	SEI	TUM@SEI DESIGN GROUP.COM
15 Gary Huffman	Campus CMG	ghuffman@campuscmg.com
16		
17		
18		
19		
20		
21		
22		
23 Brian Pinnoch	RSMP	
24 Terry LoConte	RSMP	
25 Rick Stoffel	RSMP	

RSMP Phase 3c

East Campus

Name	Company	Email Address
1 PATRICIA KIRSCH	DCI	PKIRSCH@DCI-team.com
2 MICHAEL SITOR	POPLI	msitor@popli-group.com
3 Gary Hoffman	Campus CMG	ghoffman@campuscmg.com
4 BRIAN BEACHNER	LECHASE	brian.beachner@leCHASE.com
5 CRAIG JENSEN	CJS ARCHITECTS	CJENSEN@CJSARCHITECTS.com
6 STEVE PERHOLZ	SWBR	sperholz@swbr.com
7 Daniel Lalluchi	PDG	dlalluchi@popli-group.com
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23 Brian Pinnock	RSMP	
24 Terry LoConte	RSMP	
25 Rick Stoffel	RSMP	