

Resolution 2016-17: 113

Change Orders #58 and #59 to LeChase Construction Contract (School 12)

By Board Member Cruz

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB” or “Board”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the RJSCB approved the award of the general contractor contract to LeChase Construction Services LLC (“LeChase”) for the School 12 project in Phase I (Resolution 2014-15: 200); and

WHEREAS, the RJSCB entered into a contract with LeChase (Resolution 2014-15: 200) dated March 9, 2015 (the “Contract”), to perform the scope of services defined in the contract documents as the general contractor’s scope of work; and

WHEREAS, following the execution of the Contract, LeChase, along with The Pike Company (the Construction Manager), and the Program Manager, identified changes in the scope of work, and cost proposals were then obtained for these changes in scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #58 includes the following items:

1. Add 16 White Boards and 14 Tack Boards – \$15,564.69

The Total amount of Change Order #58 is \$15,564.69; and

WHEREAS, Change Order #59 includes the following items:

1. Storefront at 3rd Floor Landing at Stair 01 and Stair 04 – \$35,249.01

The Total amount of Change Order #59 is \$35,249.01; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is necessary, the pricing is appropriate and the Contract Time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s M/WBE and Services Procurement Committee (the “Committee”) that LeChase’s Contract should be amended to add these scope items for a total increase in the Contract Sum of \$50,813.70; and

WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its January 12, 2017 meeting and, after due deliberation, it approved the request to amend the Contract.

THEREFORE, BE IT RESOLVED:

1. The proposed Change Orders to LeChase’s Contract between the Board and Contractor dated March 9, 2015 as set forth above are hereby approved; and
2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute Change Orders to the Contract that are consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB’s general counsel.

Second by Board Member Brown

Approved 7-0