

Resolution 2018-19: 149
Change Order #46 to Manning Squires Hennig (Monroe Phase 2b)

By Board Member Cruz

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB” or “Board”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the authorizing legislation for Phase 2 of the Rochester Schools Modernization Program (“RSMP”) was signed into law by the Governor of the State of New York on December 17, 2014; and

WHEREAS, the RJSCB approved the award of the general contractor contract to Manning Squires Hennig, Inc. (“Manning Squires”) for the Monroe High School project in Phase 2b (Resolution 2017-18: 52); and

WHEREAS, the RJSCB entered into a contract with Manning Squires (Resolution 2017-18: 52) dated September 11, 2017 (the “Contract”), to perform the scope of services defined in the contract documents as the general contractor’s scope of work; and

WHEREAS, following the execution of the Contract, Manning Squires, along with The Pike Company, Inc. (the “Construction Manager”), and the Program Manager, identified changes in the scope of work, and cost proposals were then obtained for these changes in scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #46, includes the following items:

1. MSH Proposal PCO#038 - ASI#017 - Area C & D Lintels \$10,432.28
2. MSH PCO - RFI#0080 - CMU Walls @ Exist Gyms \$6,213.36
3. CCD-GC-009 Rev001 - RFI#0102 - MSH-01 Invert & Tie In \$8,851.00
4. CCD-GC-018 - ASI#034 - Concrete Lintels & HHS Columns \$8,168.57
5. MSH Proposal PCO#054 - Cutting MH-02 \$644.00
6. CCD-GC-023 - ASI#037 - Area D Revisions \$5,309.50
7. MSH Proposal PCO#062 - ASI#044 - Lintels @ Areas C & D \$6,396.24
8. MSH Proposal PCO#065 - Additional Roof @ Column Lines 1&7 \$2,928.00
9. MSH PCO - Regrading Area A & B Lobby \$9,530.00
10. MSH PCO - Window Drapery Pocket @ Ramp \$1,067.00
11. MSH PCO - RFI#0150 - Underdrain Clarification Needed \$5,558.00
12. MSH PCO#083 - ASI#095 - Wood Window Trim \$6,818.00
13. MSH PCO - Damaged Ceiling Grid \$360.00

The Total amount of Change Order #46 is **\$72,275.95**; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is necessary, the pricing is appropriate and the Contract Time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB's M/WBE and Services Procurement Committee (the "Committee") that Manning Squires' Contract should be amended to add and these scope items for a total net increase in the Contract Sum of \$ 72,275.95; and

WHEREAS, the Committee considered and discussed the Program Manager's recommendation at its April 4, 2019 meeting and after due deliberation, it approved the request to amend the Contract.

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order to Manning Squires Hennig, Inc.'s Contract between the Board and Contractor dated December 19, 2016 as set forth above is hereby approved; and
2. The RJSCB's Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute Change Order to the Contract that are consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB's general counsel.

**Second By Board Member Brooks-Harris
Approved 5-0 with Member Jones away**