

Resolution 2014-15: 163
Change Order #1 to Mark Cerrone Inc. (School 12 Demo and Abatement)

By Board Member Thomas

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the RJSCB approved the award of the demo and abatement contractor contract to Mark Cerrone Inc., (“Cerrone”) for the School 12 project in Phase I (Resolution 2014-15: 107); and

WHEREAS, the RJSCB entered into a contract with Cerrone (Resolution 2014-15: 107) dated November 3, 2014 (the “Contract”), to perform the scope of services defined in the contract documents as the demo and abatement contractor’s scope of work; and

WHEREAS, following the execution of the Contract, Cerrone, along with the Pike Company (the Construction Manager), and the Program Manager, identified the need for additional scopes of work, and cost proposals were then obtained for these additional scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #1 includes the following item:

1. Demo of 19 masonry chases for the amount of \$5,408
- The Total amount of Change Order #1 is \$5,408; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work was necessary, the pricing is appropriate and the contract time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services Procurement Committee (the “Committee”) that Mark Cerrone Inc.’s Contract should be amended to add these additional scope items in the total amount of \$5,408; and

WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its February 5, 2015 meeting and after due deliberation, it approved the request to amend the Contract;

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order to Mark Cerrone Inc.’s Contract between the Board and Contractor dated November 3, 2014 as set forth above is hereby approved; and

2. The RJSCB's Chair is hereby authorized in the name and on behalf of the RJSCB, to execute a Change Order to the Contract that is consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB's general counsel.

Second by Board Member Benincasa

Approved 5-0 with Members Brown and Coronas away