

**Resolution 2015-16: 99**  
**Change Order #3 to Eastcoast Electric, LLC (Monroe)**

**By Board Member Brown**

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the RJSCB approved the award of the electrical contractor contract to Eastcoast Electric, LLC, (“Eastcoast”) for the Monroe High School project in Phase I (Resolution 2014-15: 242); and

WHEREAS, the RJSCB entered into a contract with Eastcoast (Resolution 2014-15: 242) dated June 9, 2015 (the “Contract”), to perform the scope of services defined in the contract documents as the electrical contractor’s scope of work; and

WHEREAS, following the execution of the Contract, Eastcoast, along with the Campus Construction (the Construction Manager), and the Program Manager, identified changes in the scope of work, and cost proposals were then obtained for these changes in scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #3 includes the following items:

1. Disconnect/remove electrical equipment, conduits, and devices on walls and ceilings for the amount of \$5,706
  2. Credit to omit protection and maintenance for smartboards left in place for the amount of -\$544
  3. Remove conflicting electrical systems and plaster ceilings for the amount of \$15,320
  4. Add TVSS (surge protection) to electrical panels for the amount of \$120
  5. Remove all of the remaining 4”, 400A feeder to the Pool Pak from the source panel for the amount of \$3,135
- The Total amount of Change Order #3 is \$23,737; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work was necessary, the pricing is appropriate and the contract time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services Procurement Committee (the “Committee”) that Eastcoast Electric, LLC’s Contract should be amended to add and delete these scope items for a total of \$23,737; and

WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its February 4, 2016 meeting and after due deliberation, it approved the request to amend the Contract;

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order to Eastcoast Electric, LLC’s Contract between the Board and Contractor dated June 9, 2015 as set forth above is hereby approved; and

2. The RJSCB's Chair is hereby authorized in the name and on behalf of the RJSCB, to execute a Change Order to the Contract that is consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB's general counsel.

**Second by Member Benincasa**

**Approved 4-0 with Members A. Williams and W. Williams away**