

**Resolution 2016-17: 155
Change Order #7 to Thurston Dudek Contract (Monroe)**

By Board Member Brown

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB” or “Board”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the RJSCB approved the award of the plumbing contractor contract to Thurston Dudek, LLC (“Thurston Dudek”) for the Monroe High School project in Phase I (Resolution 2014-15: 242); and

WHEREAS, the RJSCB entered into a contract with Thurston Dudek (Resolution 2014-15: 242) dated June 9, 2015 (the “Contract”), to perform the scope of services defined in the contract documents as the plumbing contractor’s scope of work; and

WHEREAS, following the execution of the Contract, Thurston Dudek, along with the Campus Construction (the Construction Manager), and the Program Manager, identified changes in the scope of work, and cost proposals were then obtained for these changes in scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #7 includes the following items:

- | | | |
|----|--|------------|
| 1. | School 15 Drain Water System – | \$4,223.00 |
| 2. | Condensate Offset Rooms 328, 329 330 – | \$4,181.00 |

The Total amount of Change Order #7 is \$8,404.00; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is necessary, the pricing is appropriate and the Contract Time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s M/WBE and Services Procurement Committee (the “Committee”) that Thurston Dudek’s Contract should be amended to add these scope items for a total increase in the Contract Sum of \$8,404.00; and

WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its March 2, 2017 meeting and after due deliberation, it approved the request to amend the Contract;

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order to Thurston Dudek’s Contract between the Board and Contractor dated June 9, 2015 as set forth above is hereby approved; and
2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute a Change Order to the Contract that is consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB’s general counsel.

**Second by Board Member Jones
Approved 6-0 with Member Schmidt away**