

Resolution 2016-17: 51
Change Order #47 to LeChase Construction (School 12)

By Board Member Schmidt

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the RJSCB approved the award of the general contractor contract to LeChase Construction Services LLC (“LeChase”) for the School 12 project in Phase I (Resolution 2014-15: 200); and

WHEREAS, the RJSCB entered into a contract with LeChase (Resolution 2014-15: 200) dated March 9, 2015 (the “Contract”), to perform the scope of services defined in the contract documents as the general contractor’s scope of work; and

WHEREAS, following the execution of the Contract, LeChase, along with the Pike Company (the Construction Manager), and the Program Manager, identified changes in the scope of work, and cost proposals were then obtained for these changes in scope items and provided to the Construction Manager and the Program Manager for review; and

WHEREAS, Change Order #47 includes the following items:

1. Cafeteria lighting revisions - use existing allowance funds already in Contract - \$0
2. Add sheet metal enclosure at third floor stair - use existing allowance funds already in Contract - \$0
3. Seal floor joints - use existing allowance funds already in Contract - \$0
4. Ramp to stage area - use existing allowance funds already in Contract - \$0
5. Add wall base at cafeteria - use existing allowance funds already in Contract - \$0
6. Enclosure at storage room – use existing allowance funds already in Contract - \$0
7. Paint east wall at cafeteria – use existing allowance funds already in Contract - \$0

The Total amount of Change Order #47 is \$0; and

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is necessary, the pricing is appropriate and the Contract Time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services Procurement Committee (the “Committee”) that LeChase’s Contract should be amended to add these scope items for a total of \$0; and

WHEREAS, the Committee considered and discussed the Program Manager’s recommendation at its September 8, 2016 meeting and, after due deliberation, it approved the request to amend the Contract;

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order #47 to LeChase’s Contract between the Board and Contractor dated March 9, 2015 as set forth above is hereby approved; and
2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute a Change Orders to the Contract that is consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB’s general counsel.

Second by Board Member Brown

Approved 5-0 with Member Richards absent and Member Cruz away