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Requisition  26A

Cash Capital 

6/10/2022
Firm Building SED Building # Date Invoice Number Sum of Value 

AEM Consultants DWT2A/2B 999-019/020 5/31/2022 34 10,536.50
AEM Consultants  Total 10,536.50

AJAY GLASS CO. Barton #2 002-020 5/31/2022 1952 258.00
AJAY GLASS CO. Total 258.00

Bond, Schoeneck & King, PLLC Project Specific Project Specific 5/31/2022 19920086 976.00
Project Specific 5/31/2022 19920087 396.50
Project Specific 5/31/2022 19920088 4,849.50

Bond, Schoeneck & King, PLLC Total 6,222.00
Michael A Ferrauilo Plumbing & Heating, Inc. Barton #2 002-020 5/31/2022 42122 3,129.00

Michael A Ferrauilo Plumbing & Heating, Inc. Total 3,129.00
Ronco Specialized System DWT2A/2B 999-019/020 5/31/2022 735863 5,269.08

Ronco Specialized System Total 5,269.08
Savin Engineers, P.C. DWT2A/2B 999-019/020 5/31/2022 78 169,893.37

Savin Engineers, P.C. Total 169,893.37
U.S. Bank DWT2A/2B 999-019/020 5/31/2022 6537636 950.00

U.S. Bank Total 950.00
Grand Total 196,257.95
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