Schedule A - Requisition Summary
Rochester Schools Modernization Program Phase 2
Authorized Payments from the Project Fund - RSMP Billing Summary 69

6/10/2021
Firm
AEM Consultants
AEM Consultants Total
Anchin
Anchin Total
AP Safety & Security Corp.
AP Safety & Security Corp. Total
Bond, Schoeneck & King, PLLC

Bond, Schoeneck & King, PLLC Total
Buffalo Construction Consultants

Buffalo Construction Consultants Total
C&C Miraculous Cleaning Services Inc.

C&C Miraculous Cleaning Services Inc. Total
CDW Government

CDW Government Total
Clark Moving & Storage, Inc.

Clark Moving & Storage, Inc. Total
Concord Electric Corporation

Concord Electric Corporation Total
DataFlow

DataFlow Total
Holdsworth Klimowski Construction
Holdsworth Klimowski Construction Total
INTIVITY INC.

INTIVITY INC. Total
John W. Danforth Company

John W. Danforth Company Total
Kham Enterprises

Kham Enterprises Total
Labella Associates

Labella Associates Total
Manning Squires Hennig Co., Inc.

Manning Squires Hennig Co., Inc. Total
Michael A Ferrauilo Plumbing & Heating, Inc.

Michael A Ferrauilo Plumbing & Heating, Inc. Total
Millennium Strategies

Millennium Strategies Total
Savin Engineers, P.C.

Savin Engineers, P.C. Total
The Daily Record

The Daily Record Total
The Pike Company, Inc.

The Pike Company, Inc. Total
Troxell Communications

Troxell Communications Total

Grand Total

Building

DWT2A/2B
DWT2A/2B
DWT2A/2B

Project Specific

30/54

Project Specific
DWT2A/2B
DWT2A

#10

Project Specific

East

Project Specific

East

Project Specific

Edison
Project Specific

#10

30/54

#10

DWT2A/2B
DWT2A/2B
Project Specific
East

DWT2A

SED Building #

999-019/020
999-019/020

PS - EAST

Project Specific
Project Specific
Project Specific
030-026

Project Specific
999-019/020
999-019 - DWT2A

037-021 EC

Project Specific
Project Specific

103-035
PS-4

PS - EAST
PS - EAST
PS - EAST
103-035
103-035
103-035

Project Specific

111-032
EAST (HAZ)

037-021
037-021
030-026
030-026

037-021 Base HVAC
037-022 Base PC

999-019 - DWT2A/2B
999-019/020

Project Specific
103-035

999-019/020

Date
5/31/2021

5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021

5/31/2021

5/31/2021
5/31/2021

5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021

5/31/2021
5/31/2021

5/31/2021
5/31/2021
5/31/2021
5/31/2021

5/31/2021
5/31/2021

5/31/2021
5/31/2021
5/31/2021
5/31/2021

5/31/2021

Invoice Number
22

217964

65443

19871894

19873251

19873252

29

610

D410395

430-0516

22

369494
370011

32
190263
190063
190474
190625
31

32

33
20901

141714
142413

27
28
25
26

20R
15

210501

66

745067351

44

289374

Sum of Value
20,239.58
20,239.58
29,000.00
29,000.00
12,838.00
12,838.00
915.00
6,649.00
12,047.50
19,611.50
2,000.00
2,000.00
7,500.00
7,500.00
668.85
668.85
1,916.00
1,916.00
64,566.68
64,566.68
245.00
45.09
290.09
70,740.80
70,740.80
1,469.14
34,767.73
89,013.06
721.97
125,971.90
176,828.58
27,145.85
24,952.20
228,926.63
445.00
445.00
5,165.00
385.00
5,550.00
3,845.57
100,732.81
22,692.52
2,567.92
129,838.82
164,711.75
61,166.70
225,878.45
13,411.42
13,411.42
293,403.14
293,403.14
154.10
154.10
1,606.30
1,606.30
868.00
868.00
1,255,425.26
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