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Requisition: 15
July 10, 2019 Bond Series 2018
Firm Building SED Building # Date Invoice Number Sum of Value 

Anchin DWT2A/2B 999-019/020 6/30/2019 INV193181 0.00
Anchin  Total 0.00

AP Safety & Security Corp. DWT2B PS - #2 #4 #10 2/28/2019 63800 23,132.50
PS - #2 #4 #10 6/30/2019 64024 37,287.50

DWT2A PS - EAST 6/30/2019 64023 24,549.00
AP Safety & Security Corp. Total 84,969.00

Armor Security and Protection DWT2B I99-020 6/30/2019 7798 11,490.00
Armor Security and Protection Total 11,490.00

Avarus Solutions, LLC DWT2B PS - MHS 6/30/2019 2326 8,180.47
PS - SWW 6/30/2019 2327 2,125.00
PS - SWW 6/30/2019 2328 14,966.15

Avarus Solutions, LLC Total 25,271.62
Baker Tilly Virchow Krause, LLP DWT2A/2B 999-019/020 3/31/2019 BT1396608 29,000.00

Baker Tilly Virchow Krause, LLP Total 29,000.00
Bond, Schoeneck & King, PLLC Project Specific Project Specific 6/30/2019 19786554 16,582.60

Project Specific 6/30/2019 19786560 1,192.50
Bond, Schoeneck & King, PLLC Total 17,775.10

Buffalo Construction Consultants #6 (Dag)/22 006-022 6/30/2019 19 20,000.00
30/54 030-026 6/30/2019 10 45,000.00
Edison 111-032 6/30/2019 25 45,000.00

Buffalo Construction Consultants Total 110,000.00
Cannon Design East 103-035 6/30/2019 194512 20,517.00

Cannon Design  Total 20,517.00
CDW Government DWT2A/2B 999-019/020 6/30/2019 SVH2868 16,678.89

CDW Government Total 16,678.89
Clark Moving & Storage, Inc. DWT2A/2B 999-020 - DWT2A 6/30/2019 0630-0063 34,297.95

999-020 - DWT2B 5/31/2019 6010063 12,295.50
999-020 - DWT2B 6/30/2019 0630-0064 21,479.25
999-020 - DWT2B 6/30/2019 0630-0065 2,485.25
999-020 - DWT2B 6/30/2019 0630-0067 1,919.75

Clark Moving & Storage, Inc. Total 72,477.70
Clark Patterson Lee Barton #2 002-020 6/30/2019 63061 16,570.00

SWW 045-021 6/30/2019 63059 649.62
Clark Patterson Lee  Total 17,219.62

Coloring On Canvas DWT2B PS- School # 2 6/30/2019 .007.2019b 951.75
PS- School # 4 6/30/2019 .007.2019a 7,130.00

Coloring On Canvas Total 8,081.75
Concord Electric Corporation #10 037-021 6/30/2019 4 128,031.50

#6 (Dag)/22 006-022 6/30/2019 12 425,030.04
Barton #2 002-020 6/30/2019 12 208,793.71
Edison 111-032 6/30/2019 14 29,218.96
Forbes #4 004-024 6/30/2019 9 217,244.39

004-024 (SSBA) 6/30/2019 8 11,432.04
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Concord Electric Corporation MBA #1 001-022 6/30/2019 16 9,185.88

Monroe 2B 107-030 6/30/2019 15 21,492.49
Concord Electric Corporation Total 1,050,429.01

Culinary Depot #6 (Dag)/22 006-022 4/30/2019 3 38,300.28
006-022 6/30/2019 4 137,804.44

Forbes #4 004-024 6/30/2019 2 42,037.58
Culinary Depot Total 218,142.30

D.V.Brown & Associates, Inc. #6 (Dag)/22 006-022 6/30/2019 13 46,716.79
D.V.Brown & Associates, Inc. Total 46,716.79

DATAFLOW Project Specific Project   East 6/30/2019 342554 200.00
Project Specific 5/30/2019 340885 27.04
Project Specific 5/30/2019 340886 202.80

DATAFLOW Total 429.84
Day Automation Systems, Inc. Project Specific PS - ACCESS - #2 6/30/2019 89981 4,554.00

PS - HVAC - EAST 6/30/2019 89983 5,049.75
PS - HVAC - Sch 22 6/30/2019 89982 7,047.02
PS - VID - SWW 3/29/2019 88447 1,556.44

Day Automation Systems, Inc. Total 18,207.21
DiMarco Constructors LLC Forbes #4 004-024 6/30/2019 24 51,991.11

DiMarco Constructors LLC Total 51,991.11
DiPasquale Construction, LLC. Barton #2 002-020 6/30/2019 12 990,682.80

Forbes #4 004-024 6/30/2019 10 1,210,784.66
004-024 (SSBA) 6/30/2019 7 73,990.83

DiPasquale Construction, LLC.  Total 2,275,458.29
Dyntek Services, Inc. DWT2A/2B PS - Forbes #4 5/31/2019 D137152 61,568.50

PS - Sch #2 5/31/2019 D137152 61,568.50
PS - Sch #22 5/31/2019 D137152 43,977.50

Dyntek Services, Inc. Total 167,114.50
Erdman Anthony DWT2B 999-019/020 6/30/2019 56250 6,839.67

999-019/020 6/15/2019 56171 16,918.44
DWT2A 999-019/020 6/30/2019 56250 2,571.29

999-019/021 6/15/2019 56171 2,358.68
Erdman Anthony  Total 28,688.08

Executive Investigation & Security, Ltd DWT2B 999-019/020 6/30/2019 21-26RS619 19,760.52
Executive Investigation & Security, Ltd Total 19,760.52

Fisher Associates P.E Project Specific PS - Edison 6/30/2019 173009.02-10 41.85
Fisher Associates P.E Total 41.85

Four Walls Art Gallery DWT2B PS- Per Invoice 6/30/2019 3 12,000.00
Four Walls Art Gallery  Total 12,000.00

Hertz Furniture Project Specific PS - Edison 6/30/2019 639403 24,598.51
Hertz Furniture  Total 24,598.51

Hewitt Young East 103-035 6/30/2019 9 387,035.32
Hewitt Young Total 387,035.32

Holdsworth Klimowski Construction East 103-035 6/30/2019 9 713,519.35
MBA #1 001-022 6/30/2019 14 30,000.00

Holdsworth Klimowski Construction Total 743,519.35
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Javen Construction Co., Inc. SWW 045-021 6/30/2019 18 88,626.45

045-021 6/30/2019 19 3,684.10
Javen Construction Co., Inc. Total 92,310.55

John W. Danforth Company Barton #2 002-020 6/30/2019 11 474,640.34
East 103-035 6/30/2019 9 354,469.68
Forbes #4 004-024 6/30/2019 2 114,272.50

004-024 6/30/2019 10 128,227.81
Monroe 2B 107-030 6/30/2019 16 500.00

John W. Danforth Company Total 1,072,110.33
Labella Associates 30/54 030-026 6/30/2019 106397 12,684.80

Edison 111-032 6/30/2019 106407 155,822.88
Project Specific EAST (HAZ) 5/30/2019 105896 3,475.42

Labella Associates  Total 171,983.10
Lawley Construction Solutions DWT2A/2B 999-019-DWT2A 6/30/2019 1376714 150.00

999-019-DWT2B 6/30/2019 1376714 500.00
Lawley Construction Solutions Total 650.00

LeChase Construction Services #10 037-021 6/30/2019 16 33,637.10
LeChase Construction Services Total 33,637.10

Lloyd Mechanical Co. LLC Edison 111-032 6/30/2019 12 3,400.56
Lloyd Mechanical Co. LLC Total 3,400.56

Lu Engineers Barton #2 002-020 4/30/2019 36904 1,504.50
Forbes #4 004-024 4/30/2019 36905 486.00

Lu Engineers Total 1,990.50
Manning Squires Hennig Co., Inc. #10 037-021 6/30/2019 4 1,132,733.38

037-021 (SSBA) 6/30/2019 4 101,080.75
#16 016-020 (GC) 6/30/2019 21 241,401.76
30/54 030-026 6/30/2009 2 28,187.07
Edison 111-032 6/30/2019 15 19,587.02

Manning Squires Hennig Co., Inc. Total 1,522,989.98
Michael A Ferrauilo Plumbing & Heating, Inc. #10 037-021    Base HVAC 6/30/2019 4 80,057.98

037-021   MC 5/30/2019 3 149,462.27
037-021  (SSBA) MC 6/30/2019 4 16,152.52
037-022  (SSBA)PC 6/30/2019 1 20,754.40
037-022  Base PC 6/30/2019 1 188,938.38

30/54 030-026 6/30/2019 2 35,170.66
Barton #2 002-020 6/30/2019 10 77,795.59

Michael A Ferrauilo Plumbing & Heating, Inc. Total 568,331.80
Millennium Strategies DWT2B 999-019 - DWT2B 6/30/2019 190602 30,257.85

Millennium Strategies  Total 30,257.85
Moody Nolan, Inc. #6 (Dag)/22 006-022 5/31/2019 17078.01-25 15,947.34

006-022 6/30/2019 17078.01.26 26,573.53
MBA #1 001-022 5/31/2019 16307-26 1,132.70

001-022 6/30/2019 16307-27 2,300.00
Moody Nolan, Inc. Total 45,953.57

Nairy Mechanical LLC #6 (Dag)/22 006-022 6/30/2019 12 136,643.53
Nairy Mechanical LLC Total 136,643.53
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North East Technologies Edison 111-032 6/30/2019 3520 72,554.26

North East Technologies  Total 72,554.26
Ravi Engineering P.C. #6 (Dag)/22 006-022 6/25/2019 1 1,550.00

Ravi Engineering P.C. Total 1,550.00
Savin Engineers, P.C. DWT2A/2B 999-019/020 6/30/2019 43 624,844.49

Savin Engineers, P.C. Total 624,844.49
SEI Design Group Architects, DPC #10 037-020 5/31/2019 13 166,524.00

#7 007-019 / 999-019 3/31/2019 28 13,329.30
007-019 / 999-019 3/31/2019 29 -118.80

SEI Design Group Architects, DPC Total 179,734.50
SJB Services, Inc. Project Specific PS - #02 6/30/2019 RT-18-81-6-19 2,425.00

PS - #22 6/30/2019 RT-18-078-6-19 2,116.00
PS - Sch #10 6/30/2019 RT-19-017-6-19 4,969.00
PS - Schl #4 6/30/2019 RT-18-073-6-19 1,962.00

SJB Services, Inc. Total 11,472.00
Steve General Contractor, Inc. #6 (Dag)/22 006-022 6/30/2019 11 891,024.36

Steve General Contractor, Inc. Total 891,024.36
SWBR Architecture, Engineering & Landscape Architecture, PC #16 016-020 / 999-019 6/30/2019 40 2,277.50

SWBR Architecture, Engineering & Landscape Architecture, PC Total 2,277.50
The Pike Company, Inc. Barton #2 002-020 5/31/2019 22 49,535.58

002-020 6/30/2019 23 48,964.00
East 103-035 6/30/2019 21 66,903.27

The Pike Company, Inc. Total 165,402.85
Thurston Dudek, LLC East 103-035 6/30/2019 2 329,592.86

Forbes #4 004-024 6/30/2019 5 146,479.02
004-024 6/30/2019 6 49,388.87
004-024 (SSBA) 6/30/2019 1 11,096.00

Thurston Dudek, LLC Total 536,556.75
Troxell Communications DWT2A/2B 999-019/020 6/30/2019 184276 2,600.00

999-019/020 6/30/2019 184403 5,804.00
999-019/020 6/30/2019 184698 9,900.00
999-019/020 6/30/2019 185248 396.00

DWT2A 999-019/020 6/30/2019 183707 4,950.00
999-019/020 6/30/2019 184699 1,485.00

Troxell Communications  Total 25,135.00
U.S. Bank DWT2A/2B 999-019/020 6/30/2019 5408048 950.00

U.S. Bank Total 950.00
Watts Architecture & Engineering DWT2A/2B 999-019/020 6/30/2019 32029 0.60

999-019/020 6/30/2019 32622 1,230.00
999-019/020 6/30/2019 32655 19,375.01

Watts Architecture & Engineering  Total 20,605.61
Grand Total 11,669,979.55
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