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Requisition: 9
1/10/2019 Bond Series 2018
Firm Building SED Building # Date Invoice Number  Sum of Value 
AP Safety & Security Corp. DWT2B 999‐019/020  1/2/2019 63709 27,039.38

DWT2A 999‐019/020  1/2/2019 63708 13,181.00
AP Safety & Security Corp. Total 40,220.38
Armor Security and Protection DWT2B I99‐020 1/2/2019 7466 12,278.00

I99‐020 12/1/2018 7412 11,727.36
Armor Security and Protection Total 24,005.36
Baker Tilly Virchow Krause, LLP DWT2A/2B 999‐019/020  1/17/2019 BT1353297 956.25

999‐019/020  1/17/2019 BT1353299 29,000.00
Baker Tilly Virchow Krause, LLP Total 29,956.25
Boulter Industrial Contractors, Inc. DWT2A/2B 999‐019/020 Movers  12/17/2018 30888 36,750.00

Boulter Industrial Contractors, Inc. Total 36,750.00
Buffalo Construction Consultants #16 016‐020 1/2/2019 16 25,280.00

#6 (Dag)/22 006‐022 12/28/2018 13 67,095.00
30/54 030‐026 12/26/2018 5 5,000.00
Edison 111‐032 12/28/2018 19 47,000.00

Buffalo Construction Consultants Total 144,375.00
Cannon Design  East 103‐035 1/4/2019 185214 27,771.00

Cannon Design  Total 27,771.00
Chaintreuil Jensen Stark Architects, LLP Monroe 2A 107‐029 1/7/2019 2018‐385 53,526.00

Chaintreuil Jensen Stark Architects, LLP Total 53,526.00
Clark Patterson Lee  Barton #2 002‐020 12/13/2018 59242 30,928.09

SWW 045‐021 12/13/2018 59238 285.12
Clark Patterson Lee  Total 31,213.21
Coloring On Canvas DWT2B PS‐ Per Invoice 1/15/2019 3.2019b 3,396.50

DWT2A PS‐ Per Invoice 1/15/2019 3.2019a 1,488.00
Coloring On Canvas Total 4,884.50
Concord Electric Corporation #6 (Dag)/22 006‐022 12/26/2018 6 364,046.65

Barton #2 002‐020 12/26/2018 6 70,650.55
Edison 111‐032 12/27/2018 8 321,699.67

111‐032 (TV Studio) 12/27/2018 2 4,750.00
Forbes #4 004‐024 12/26/2018 2 20,038.36

004‐024 12/26/2018 3 290,317.14
Monroe 2B 107‐030 1/7/2019 13 71,301.51

Concord Electric Corporation Total 1,142,803.88
Culinary Depot #6 (Dag)/22 006‐022 12/31/2018 1 52,363.21

Culinary Depot Total 52,363.21
D.V.Brown & Associates, Inc. #6 (Dag)/22 006‐022 12/31/2018 7 121,345.49

D.V.Brown & Associates, Inc. Total 121,345.49
DiMarco Constructors LLC Forbes #4 004‐024 12/26/2018 18 69,765.90

DiMarco Constructors LLC Total 69,765.90
DiPasquale Construction, LLC.  #7 007‐019 12/19/2018 18 85,799.79

007‐029 12/19/2018 19 566,632.15
Barton #2 002‐020 12/21/2018 6 388,570.90
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DiPasquale Construction, LLC.  Forbes #4 004‐024 12/21/2018 1 194,905.03
004‐024 12/21/2018 4 1,116,334.30

DiPasquale Construction, LLC.  Total 2,352,242.17
EastCoast Electric, LLC #7 007‐019 12/3/2018 19 56,557.55

SWW 045‐021 12/4/2018 16 31,157.10
045‐021 12/4/2018 17 27,325.63

EastCoast Electric, LLC Total 115,040.28
Executive Investigation & Security, Ltd DWT2B 999‐019/020  12/28/2018 49‐51‐RSM6 13,278.84

Executive Investigation & Security, Ltd Total 13,278.84
Facilities Equipment and Service Inc. Project Specific PS ‐ CSoR 12/17/2018 1311181 1,620.00

PS ‐ CSoR 12/17/2018 1311121R 1,620.00
Facilities Equipment and Service Inc. Total 3,240.00
FM Office Products  Project Specific PS ‐  MHS 10/16/2018 1531682‐0 475.00

PS ‐  MHS 10/24/2018 1531682‐1 5,715.00
PS ‐  MHS 11/26/2018 1531682‐2 5,137.00
PS ‐ CSoR 12/14/2018 1544738‐0 1,221.09
PS ‐ CSoR 12/14/2018 1544741‐0 4,147.40

FM Office Products  Total 16,695.49
Gannett New Jersey Newspapers Project Specific Project Specific 12/31/2018 2172548 875.00

Gannett New Jersey Newspapers Total 875.00
Hertz Furniture  Project Specific PS ‐ MHS 11/27/2018 63968 2,977.80

Hertz Furniture  Total 2,977.80
Hewitt Young East 103‐035 12/31/2018 3 399,280.44

Hewitt Young Total 399,280.44
Holdsworth Klimowski Construction East 103‐035 12/30/2018 3 296,590.00

Holdsworth Klimowski Construction Total 296,590.00
Javen Construction Co., Inc. SWW 045‐021 12/3/2018 16 53,677.87

Javen Construction Co., Inc. Total 53,677.87
John W. Danforth Company #7 007‐019 11/29/2018 15 54,031.73

Barton #2 002‐020 12/31/2018 5 110,803.25
East 103‐035 12/31/2018 3 99,640.75

John W. Danforth Company Total 264,475.73
KraftWerks Project Specific PS ‐ #16 8/8/2018 0032969‐IN 2,119.13

KraftWerks Total 2,119.13
Labella Associates  30/54 030‐026 12/19/2018 99042 7,924.72

DWT2B 999‐020 (Cx) 12/28/2018 99322 1,335.00
Edison 111‐032 12/31/2018 99318 18,480.00
Project Specific #16 (HAZ) 12/31/2018 99574 105.00

#7 (HAZ) 12/31/2018 99906 129.58
MHS 2B (Haz) 12/31/2018 99575 612.50
SWW (Haz) 12/31/2018 99576 227.50

Labella Associates  Total 28,814.30
Lloyd Mechanical Co. LLC Edison 111‐032 12/29/2018 8 109,778.36

Monroe 2B 107‐030 12/28/2018 14 33,250.54
Lloyd Mechanical Co. LLC Total 143,028.90
Manning Squires Hennig Co., Inc. #16 016‐020 (GC) 11/2/2016 12 46,241.63

016‐020 (Steel) 12/17/2018 13 9,248.32
Edison 111‐032 2/21/2018 9 263,983.71
Monroe 2B 107‐030 1/7/2019 15 360,277.63
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Manning Squires Hennig Co., Inc. Total 679,751.29
Michael A Ferrauilo Plumbing & Heating, Inc. #16 016‐020 12/31/2018 15 198,845.84

Barton #2 002‐020 12/20/2018 4 87,846.12
Edison 111‐032 12/21/2018 9 28,497.98
Monroe 2A 107‐029 12/31/2018 26 54,282.35
SWW 045‐021 (HVAC) 12/7/2018 16 49,789.58

045‐021 (Plumbing) 1/9/2019 15 21,443.40
Michael A Ferrauilo Plumbing & Heating, Inc. Total 440,705.27
Millennium Strategies  DWT2A 999‐019 ‐ DWT2A 1/5/2019 181206a 11,722.44

WDT2B 999‐019 ‐ DWT2B 1/5/2019 181206b 26,974.14
Millennium Strategies  Total 38,696.58
Nairy Mechanical LLC #6 (Dag)/22 006‐022 12/29/2018 6 498,937.50

Nairy Mechanical LLC Total 498,937.50
PS Business Solutions  DWT2A/2B 999‐019/020  12/28/2018 PSO1492 65,760.00

PS Business Solutions  Total 65,760.00
Savin Engineers, P.C. DWT2A/2B 999‐019/020  1/8/2019 37 420,342.77

Savin Engineers, P.C. Total 420,342.77
SEI Design Group Architects, DPC #7 007‐019 / 999‐019 12/31/2018 27 27,283.50

SEI Design Group Architects, DPC Total 27,283.50
SJB Services, Inc. Forbes #4 004‐024 12/31/2018 RT‐18‐073‐12‐18 4,737.00

Project Specific PS ‐ #02 12/31/2018 RT‐18‐081‐12‐18 2,475.00
PS ‐ #22 12/31/2018 RT‐18‐078‐12‐18 1,773.00

SJB Services, Inc. Total 8,985.00
Steve General Contractor, Inc. #6 (Dag)/22 006‐022 12/26/2018 5 788,323.51

Steve General Contractor, Inc. Total 788,323.51
The Pike Company, Inc. Barton #2 002‐020 12/31/2018 17 48,964.00

East 103‐035 12/31/2018 15 66,903.27
The Pike Company, Inc. Total 115,867.27
Thurston Dudek, LLC Forbes #4 004‐024 12/20/2018 1 318,107.50

MBA #1 001‐022 12/3/2018 6 83,916.33
Thurston Dudek, LLC Total 402,023.83
Troxell Communications  DWT2A/2B 999‐019/020 12/28/2018 112054B 152.30

Troxell Communications  Total 152.30
U.S. Bank DWT2A/2B 999‐019/020  5/25/2018 5037808 950.00

999‐019/020  8/24/2018 5099493 950.00
U.S. Bank Total 1,900.00
Watts Architecture & Engineering  DWT2A/2B 999‐019/020 1/9/2019 31555 40,355.41

Watts Architecture & Engineering  Total 40,355.41
Grand Total 9,000,400.36

Authorized Signature

Authorized Signature

 
RJSCB

Savin Engineers, P.C. ‐ Program Manager 


