
Resolution 2018‐19: 85 
Change Orders #8 and #9 to Eastcoast Electric Contract (John Walton Spencer School 16)  

By Board Member: Norman Jones  

WHEREAS,  the  Rochester  School  Facilities  Modernization  Program  Act  (“the  Act”)  established  the 
Rochester Joint Schools Construction Board (“RJSCB” or “Board”), a seven voting member board consisting 
of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), 
as well as a member jointly selected by the City and the District; and  

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the 
City, or both; and  

WHEREAS,  the  authorizing  legislation  for  Phase  2  of  the  Rochester  Schools  Modernization  Program 
(“RSMP”) was signed into law by the Governor of the State of New York on December 17, 2014; and  

WHEREAS, the John Walton Spencer School 16 (“School 16”) is one of the projects included in Phase 2a of 
the RSMP as provided in the Phase 2 Master Plan; and  

WHEREAS, the RJSCB approved the award of the electrical contractor contract to Eastcoast Electric, LLC 
(“Eastcoast”) for the School 16 project in Phase 2a (Resolution 2017‐18: 27); and  

WHEREAS, the RJSCB entered into a contract with Eastcoast (Resolution 2017‐18: 27) dated August 21, 
2017 (the “Contract”), to perform the scope of services defined in the contract documents as the electrical 
contractor’s scope of work; and  

WHEREAS,  following  the  execution  of  the  Contract,  Eastcoast,  along  with  Buffalo  Construction 
Consultants,  Inc.  (the  “Construction Manager”),  and  the  Program Manager,  identified  changes  in  the 
scope of work, and cost proposals were then obtained for these changes in scope items and provided to 
the Construction Manager and the Program Manager for review; and  

WHEREAS, Change Order #8 includes the following items:  

1. Flush Valve Wiring             $4,953.00 
2. Kitchen MAU Power Requirements        $2,788.00 
3. Fire Rated Ceiling – Elevator Room        $331.00 
4. Smoke Detectors TR 109 & 110        $2,703.00 
5. North Gym Wall Conduit Repair        $1,037.00 
6. Add Strobe Room 151 Receiving        $2,138.00 
7. Change 100 amp Breaker to 225        $4,703.00 
8. Power to Existing Elevator Smoke Hatch      $3,680.00 
9. Flow & Tamper Switches           $12,130.00 
The total amount of Change Order #8 is $34,463.00; and  

 

 



WHEREAS, Change Order #9 includes the following items:  

1. Power to Dampers            $19,922.00 
2. Monitor Elevator Smoke hatch via Fire Alarm      $3,274.00 
3. Repair Grid Main Hallway          $493.00 
4. Connect/disconnect Phase 3 Power        $1,369.00 
5. Relocation of Cameras Main Hallway/Elevator Lobby    $658.00 
6. Power to Heat Trace            $235.00 
The total amount of Change Order #9 is $25,951.00; and  

WHEREAS, the Construction Manager and the Program Manager believe that the change order work is 
necessary, the pricing is appropriate and the Contract Time will not be increased by this additional work; 
and  

WHEREAS,  the  Program  Manager  thereafter  recommended  to  the  RJSCB’s  M/WBE  and  Services 
Procurement Committee (the “Committee”) that Eastcoast’s Contract should be amended to add these 
scope items for a total increase in the Contract Sum of $60,414.00; and  

WHEREAS,  the  Committee  considered  and  discussed  the  Program Manager’s  recommendation  at  its 
December 6, 2018 meeting and after due deliberation, it approved the request to amend the Contract as 
set forth herein.  

THEREFORE, BE IT RESOLVED:  

1. The proposed Change Orders to Eastcoast’s Contract between the Board and Contractor dated 
August 21, 2017 as set forth above are hereby approved; and  

2. The RJSCB’s Chair is hereby authorized, in the name and on behalf of the RJSCB, to execute the 
Change Orders to the Contract that are consistent with this approval and in an acceptable form 
to the Chair upon the advice of the Program Manager and the RJSCB’s general counsel.  

Second by: Rosalind Brooks‐Harris 

 


