

# M/WBE Services Procurement Committee Meeting

## February 27, 2014

### Action Items

1. Amendment #1 to SJB (1a projects)
2. Amendment #1 to SJB (1b projects)
3. Amendment #13 to CJS (Monroe)
4. Amendment #8 to LaBella (Edison)
5. Amendment #9 to LaBella (Edison)
6. Amendment #7 to The Pike Company (CM 17 / 50)
7. Amendment #12 to Vargas Associates (appliances for 1a projects)
8. Amendment #13 to Vargas Associates (bids and coordination)
9. DWT Mini-bid Awards (Interactive White Boards and Network Electronics)
10. Authorization for Move Services Bid
11. Change Orders to School 5 Contractors
  - #1 and #3 to Bell Mechanical
  - #8 through #14 to Lechase Construction
  - #4, #5, #6 to Thurston Dudek
12. Change Orders to School 17 Contractors
  - #22 to Eastcoast Electric
  - #24, #25, #27, #36 through #39 to Manning Squires Hennig
  - #12 and #13 to Testa Construction
13. Change Orders to School 28 Contractors
  - #3 to Bell Mechanical
  - #13 to Manning Squires Hennig
14. Change Orders to School 50 Contractors
  - #11 to B&B Mechanical
  - #26 and #27 to Eastcoast Electric
  - #46, #47, #48 to Manning Squires Hennig
15. Change Orders to School 58 Contractors
  - #3 to Eastcoast Electric
  - #9, #10, #11 to M.A. Ferraulo
16. Change Orders to East Contractors
  - #5 and #6 to The Pike Company

### Non Action / Discussion Items:

1. Charlotte ground floor condensation issue
2. Charlotte Architect