

M/WBE Services Procurement Committee Meeting

August 1, 2013

Action Items:

1. ICO amendment
2. Additional Furniture at School 50 (additional book box tables)
3. Additional Furniture at School 17 (student chairs)
4. FES Storage Charge for School 17 cafeteria tables
5. Additional Moving Services (Corrigan Moving Systems)
6. Amendment #5 to The Pike Company (CM School 50 and 17)
7. Amendment #7 to CJS (Monroe)
8. Amendment #8 to Vargas Associates (additional move coordination)
9. Program Manager Review Services Award
10. Kitchen Equipment Award (1b Schools)
11. Small Appliance Order for Phase 1a Schools
12. KFC property acquisition
13. Change Orders to School 17 Contractors
 - Change Order #8, #9, and #10 to East Coast Electric
 - Change Order #9 to MA Ferrauilo (plumbing)
 - Change Order #9 to MA Ferrauilo (mechanical)
 - Change Order #12 through #20 to Manning Squires Hennig
14. Change Order to School 28 Contractor
 - Change Order #1 to Manning Squires Hennig
15. Change Orders to School 50 Contractors
 - Change Orders #3, #4, and #5 to Thurston Dudek
 - Change Order #14, #15, #16, and #17 to East Coast Electric
 - Change Order #19 through #27 to Manning Squires Hennig
16. Change Order to School 58 Contractor
 - Change Order #8, #9, and #10 to Manning Squires Hennig
17. Change Orders to Charlotte Contractors
 - Change Order #15 to The Pike Company (GC - Charlotte)
 - Change Order #8 to MA Ferrauilo (Mech - Charlotte)
 - Change Order #6 to Concord Electric (EC - Charlotte)

Non Action / Discussion Items:

1. Franklin Bid Packages (Roof/Parapet now, Auditorium September)