

**Resolution 2012-13: 193**  
**Change Order #2 to Hewitt Young Electric – District Wide Technology**

**By Board Chair Giess**

WHEREAS, the Rochester School Facilities Modernization Program Act (“the Act”) established the Rochester Joint Schools Construction Board (“RJSCB”), a seven voting member board consisting of equal representation by the City of Rochester (“City”) and the Rochester City School District (“District”), as well as a member jointly selected by the City and the District; and

WHEREAS, under the Act, the RJSCB has certain enumerated powers to act as agent for the District, the City, or both; and

WHEREAS, the Act authorized up to 13 projects in Phase I of the Rochester Schools Modernization Program (“RSMP”) including a District Wide Technology program which involves technology upgrades and infrastructure work at each of the 12 school projects identified in Phase 1; and

WHEREAS, the RJSCB approved the award of the District Wide Technology Phase 1a contract to Hewitt Young Electric, LLC (“HYE”) for the District Wide Technology Phase 1a projects in Phase I (Resolution 2011-12: 79); and

WHEREAS, the RJSCB subsequently entered into a contract with HYE (Resolution 2011-12: 79) dated March 12, 2012 (the “Contract”), to perform the scope of services defined in the contract documents as the District Wide Technology Phase 1a contractor’s scope of work; and

WHEREAS, following the execution of the Contract, HYE, along with Millennium Strategies, the Technology Consultant, and the Program Manager, identified the need for additional scopes of work, and cost proposals were then obtained for these additional scope items and provided to the Technology Consultant and the Program Manager for review; and

WHEREAS, Change Order #2 includes the following items:

1. Additional conduit and raceway at Charlotte, School 17, and School 50 for the amount of \$85,126.01
2. Reduce number of wireless access points for a credit of -\$12,126.75
3. Additional Smartboard installs at Charlotte, School 17 and School 50 for the amount of \$7,113.50
4. Reduction in installation of network electronics for a credit of -\$7,066
5. Upgrade connection to Smartboards from VGA to HDMI for the amount of \$10,092.49
6. Additional data and testing at Charlotte, School 17 and School 50 for the amount of \$108,532.11
7. Data drop at kitchenette at School 50 for the amount of \$200
8. Additional security monitors at Charlotte for the amount of \$3,111.77

The Total amount of Change Order #2 is \$194,983.13; and

WHEREAS, the Technology Consultant and the Program Manager believe that the pricing is appropriate and the contract time will not be increased by this additional work; and

WHEREAS, the Program Manager thereafter recommended to the RJSCB’s MWBE and Services Procurement Committee (the “Committee”) that Hewitt Young Electric, LLC’s Contract should be amended to delete and add these additional scope items in the total amount of \$194,983.13; and

WHEREAS, the MWBE and Services Procurement Committee considered and discussed the Program Manager's recommendation at its January 30, 2014 meeting and after due deliberation, it agreed to forward the request to the full Board for consideration;

THEREFORE, BE IT RESOLVED:

1. The proposed Change Order to Hewitt Young Electric, LLC as set forth above is hereby approved; and
2. The RJSCB's Chair is hereby authorized in the name and on behalf of the RJSCB, to execute a Change Order that is consistent with this approval and in an acceptable form to the Chair upon the advice of the Program Manager and the RJSCB's general counsel.

**Second by Board Member Brown**

**Approved 4-0 with Board Members Coronas, McCormick and Richards away**